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AT
MEETING MINUTES

Date of Meeting: December 2, 2014

Location: Los Angeles County Department of Public Works Headquarters (900
S. Fremont Ave. Alhambra, CA)

Subject: Steering Committee No. 4

Project Name: Los Angeles County Floodplain Management Plan Update

In Attendance: Steering Committee: Martin Araiza, John Blalock, Mark Child

(phone), George De La O, Loni Eazell, Okorie Ezieme, Scott
Gardner, Michael Hart (phone), John Larson (phone, attended for
Frank Lopez), Lisa Naslund, Debbie Sharpton (phone) and Hu Yi

Planning Team: Eduardo Escobar, Michael Chen, Jeff Li, Terri
Grant, Ira Artz (phone), Rob Flaner, Sara Townsend and Kristen
Gelino

Non-voting Attendees and Coordinating Agencies: Connie
Chung, David Godoy, Josie Gutierrez, Bruce Katz, Salomon Miranda,
Allen Thompson, Beau Thompson

Not Present: Kendra Pospychalla
Summary Prepared by: Kristen Gelino — 12/15/2014
Project No.: 1031S3293/T32834

Quorum —Yes or No Yes (12 voting members present)

Item Action

Welcome and Introductions

e Hu Yi opened the meeting and facilitated group introductions.
e The Agenda was reviewed and no modifications were made.

e Handouts provided included: Agenda, October Steering
Committee Meeting Minutes, and Objectives Development
Exercise Results.

e The October Steering Committee Meeting Minutes were
reviewed and approved unanimously.

e No requests for comment were made.

e |t was clarified that the Floodplain Management Plan website
is up and running and Steering Committee Meeting Minutes
and Agendas will be posted on the site as they become
available.




TETRATECH

Meeting Minutes

Objectives Development

Rob reviewed the purpose of developing objectives for the Floodplain
Management Plan. He clarified that objectives are not intended to be
actions. Action development will be discussed at a later meeting. He
indicated that the Steering Committee should strive to identify and
select objectives that stand on their own merits. He clarified that we
are not trying to identify actions that are subsets of goals. Instead, the
aim is to identify objectives that meet multiple goals. Rob then
facilitated a discussion of the 29 objectives identified for further
consideration by Steering Committee members through the objectives
development exercise. After much discussion the Steering Committee
identified and unanimously confirmed the following 11 objectives:

- Work cooperatively with public agencies with responsibility
for flood protection, and with stakeholders in planning for
flood and inundation hazards.

- Utilize best available data, science, and technologies to
improve understanding of the location and potential impacts of
flood hazards.

- Provide state, county, local agencies, and stakeholders with
updated information about flood hazards, vulnerabilities, and
mitigation measures.

- Create a public outreach strategy.

- Discourage new development in known flood hazard areas or
ensure that if development occurs in those areas, that it is done
in a way as to minimize flood risk.

- Consider open space land uses within known flood hazard
areas.

- Provide the highest degree of flood hazard protection at the
least cost by working with environmentally friendly, natural
systems, and by using prevention as the first priority.

- Retrofit, purchase, and relocate structures in known flood
hazard areas, especially those known to be repetitively
damaged.

- Provide flood protection by maintaining flood control systems.

- Sustain reliable local emergency operations and facilities
during and after a flood event.

- Consider climate change implications in planning for flood
and inundation hazards.
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Risk Assessment Update

Rob provided an update on the status of the risk assessment portion of
the plan:

- The flood depth grids from the DFIRM/FIS data and the
County Floodway data have been completed.

- Poster maps covering the Malibu Creek & Big Sycamore
Canyon-Frontal Santa Monica Bay watersheds have been
completed for tomorrow’s public meeting. These maps show
the DFIRM/FIS flood depth grids, the County Floodway flood
depth grids, and the tsunami zones.

- The Hazus user defined analysis has been completed on the
structures that fall within the DFIRM and County Floodway
zones. The structure and content loss estimates from the
analysis will be available on the workstations at the public
meetings.

Phase 1 Public Involvement Strategy

The Steering Committee was reminded that the first of several
informational open houses was to be held the following evening at the
Malibou Lake Mountain Club. There was concern that the flyer
announcing the open house was released too close to the first meeting
date. The planning team indicated that floodplain residents in the area
had been mailed a postcard with information about the open house and
a press release had been released by the Los Angeles County
Department of Public Works.

Okorie Ezieme indicated that the Floodplain Management Plan update

process had been announced at the last Altadena Town Council The planning team will

Meeting. The next open house is scheduled to be held at the Central provide additional details on

Library of the Altadena Library District on January 10, 2015 from the open houses to be
scheduled in January and

2:00 PM to 5:00 PM. February as they are available.

George De La O announced that preparations were underway for

additional open houses that will be held in other areas of the County.

He indicated that the planning team is working to secure dates and

locations for open houses in the Antelope Valley, Santa Clarita and

southern Los Angeles. The planning team is hoping to reserve dates in

January or February for these events.




r‘/ﬁ‘;/giig\‘
"Pualcs Tt | TETRATECH

N Meeting Minutes
John Blalock suggested that a member of the planning team contact The planning team will reach
the local media near the Malibou Lake Mountain Club given the out to local media contacts
current storms. Kristen indicated that the planning team would attempt regarding the upcoming

meeting at the Malibou Lake

to reach out to some local media contacts. Mountain Club.

Action Items for Next Meeting

The action items identified during the meeting were reviewed.
The meeting was adjourned at 12:30 PM

The next Steering Committee meeting is:

January 27, 2014 at 10:30 AM

Los Angeles County Dept. of Public Works — Headquarters
(The Alhambra Room)

900 S. Fremont Ave., Alhambra, CA 91803




